

Integration board update

One Group, Many Practices

Q2 2024 board meeting

Sofia Lindervik, Integration Director

Purpose of this update

- Report progress on the integration programme since the board approved its scope in April
- Confirm the workstream owners and their current status
- Bring forward the Durnesswick integration decisions for approval
- Set out the decisions on price and archive that we still need from the board

Programme principle

- One Group, Many Practices: local scientific operations are retained while shared processes converge
- Shared functions move to group ownership first: HR, finance, IT and commercial reporting
- Local client relationships, study direction and accession numbering are not changed without a specific decision
- Each firm's legacy records are kept as they are unless a retention or access decision says otherwise

Workstreams and owners

Workstream	Owner	Status at June 2024
Price harmonisation	Andrea Beckett	Started; local currencies and discounts under review
Brand migration	Daniel Grellacott	Common master agreed; migration planned by firm
LIMS consolidation	Yasmin Farhat	Scoping; export fields drafted
Cross-sell	Ruggero Tonisto	Client identity bridge being scoped
HR and payroll	Nils Bergstrom	Directory consolidation under way for early firms
IT and SharePoint migration	Praneel Pal	Local shares to be preserved as archive roots

Durnesswick Laboratories: integration status

- Durnesswick joined the group on 1 February 2024 and is the first firm to join under the programme
- Formulation and early CMC work continues with its own scientific leadership and client contracts
- Brand migration to the common master is the next visible step, and is planned for the second half of the year
- Durnesswick's LIMS cutover is not yet scheduled and will follow the export dictionary decision

Brand migration

- Common master template and brand guide agreed with the group communications lead
- Firms A to E are sequenced for migration, starting with client-facing templates
- Legacy records will not be restyled; only documents issued from migration onwards use the master
- Durnesswick will migrate its templates first, followed by its signature blocks and report headers

LIMS consolidation

- Draft export dictionary covers the fields that group reporting needs from each firm
- Local accession numbers will be kept for all firms, which the board is asked to confirm
- Cutover dates are not set; the draft plan will come back to the board after firm-level reviews
- Quality review of the export fields is under way with each site head

Price harmonisation: current position

- Price lists and service names are being gathered firm by firm, starting with the older acquisitions
- Historical currencies and discounts are recorded as they stand and not netted off
- No group price rule has been proposed yet, and no quote should be assumed to follow one
- A decision on the normalisation approach is needed from the board before the mapping can be finished

Cross-sell and client identity

- A client identity bridge is being built so that one customer is not treated as two by different firms
- Subsidiary and lookalike name checks are required before any cross-sell approach is made
- No cross-sell activity should start with a client until its identity has been checked against the bridge
- Commercial leads have agreed to hold back joint approaches until the first bridge review

HR and payroll

- Directory consolidation is under way and will reach firms A to F in turn
- Payroll stays with each firm until its directory entries are confirmed
- Staff at Durnesswick are on the group directory from the start of integration
- The group will not onboard a firm's payroll until its leavers and contractors are reconciled

IT and archive migration

- Local shares are being kept as archive roots rather than merged into the group estate
- Leaver folders need an owner's sign-off before they move or are deleted
- Retention decisions are not yet made for the older shares and are listed as open
- No shared drive content will be deleted as part of the migration without written approval

Risks

- Price mapping could lock in historical discounts that clients expect to keep, which the commercial team is watching closely
- Brand migration may leave mixed templates in client hands if the legacy records are not clearly marked
- LIMS cutover dates depend on firm-level reviews that have not yet been scheduled
- Archive decisions could slip if ownership of leaver folders is not confirmed in time

Decisions requested from the board

- Approve the Durnesswick integration plan for brand, LIMS and HR steps
- Confirm that local accession numbers are retained for all firms
- Agree that the price normalisation approach comes back to the board in the autumn
- Note the archive hold for legacy shares until ownership checks are complete

Next steps

- Workstream owners to return updated plans by the end of June 2024
- Durnesswick brand migration plan to be circulated to the firm's leadership team
- Client identity bridge review at the next steering meeting
- Next board update in the autumn with the price approach and LIMS plan